

~~SECRET~~

Approved For Release 2002/11/13 : CIA-RDP78-02820A000300010050-2

3 SEP 1957

The Files

25X1A9A

[redacted]

25X1A5A1

[redacted]

Task Order E with

[redacted]

25X1A5A1

1. On 12 and 13 August 1957, I visited the Plant of the [redacted]

[redacted] to determine the status of the subject task.

Discussions were held with

[redacted]

25X1A5A1

[redacted]

2. Design of the 84-Hour Timer has been finalized with the approval of the prototype. At present five timers are being fabricated for delivery on 15 August to meet an operational requirement. The remaining units will be delivered at the rate of about 15 per month following a 30-day lag of the delivery of these first five units.

25X1A9A

[redacted]

OC-E/R&D-EP/FCS:mab

cc: R&D Subject File

Monthly Report (2)

R&D Lab

SP/EA

R&D Chrono

EP Chrono

Approved For Release 2002/11/13 : CIA-RDP78-02820A000300010050-2

~~SECRET~~